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TCT Review & Resolution LWG Review & Resolution 

Provide LWG/TCT /CAG/HQ 

Proposed final 

modifications 

Start End Start End 

Assumptions: 

3/4/2015 

2/6/2015 3/23/2015 4/6/2015 

* EPA is currently modifying the section based on TCT comments 

* Need to resolve background dispute 

* Need to resolve dioxin/furan PRGs 

* LWG has 30 days to review and identify issues and 15 days to resolve issues 

* EPA has 2 weeks to incoroporate issue resolutions into docum 

5/4/2015 5/18/2015 7/2/2015 7/16/2015 

* TCT has 30 days to review and draft comments 

* 14 days for comment resolution 

* 14 days for EPA to make revisions 

* LWG has 30 days to review and identify issues and 15 days to resolve issues 

* EPA has 2 weeks to incoroporate issue resolutions into docum 

5/3/2015 7/2/2015 7/16/2015 8/30/2015 9/13/2015 

* TCT has 30 days to review and draft comments 

* 14 days for comment resolution 

* 14 days for EPA to make revisions 

* LWG has 30 days to review and identify issues and 15 

days to resolve issues 

* EPA has 2 weeks to incoroporate issue resolutions into docum 

7/16/2015 8/30/2015 9/13/2015 

* Exectutive Summary can be completed with Section 4 

Duration (days) Start End Assumptions 

30 

10/13/2015 Gives CAG 30 days to review Section 4 and draft NRRB/CSTAG comments 

11/12/2015 

Per N RRB guidance, documentation to be provided 30 days prior to NRRB revie 

NRRB/CSTAG may be 2 days 

shading indicates dates that have already occurred. 
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